Black & Veatch Special Projects Corp.
AES Contract No. EP-S7-05-06
Task Order Summary Report
Reporting Period: August 2, 2014 to August 29, 2014

AES Task Order No.: 0126

AES Task Order Title: Madison County Mines OUS Remedial Design
AES Task Order Project Officer: Dan Kellerman

AES Task Order Site Manager:  Clay Wallace

AES Task Order Type: Ceiling
Period of Performance: 09/18/13 - 3/31/15
Related Invoice Number: 12

1.  ACTIVITY FOR THE REPORTING PERIOD
. Project Planning and Support.

-~ Performed administrative activities and managed staff in all required
disciplines.

-~ Maintained communication with EPA TOPO to update progress of task
order activities, evaluated project finances, and scheduled project
deliverables.

-~ Performed QC review of pre-final design package and cost estimate.

. Community Relations - No Activity.

. Field Investigation - No Activity. P
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. Data Evaluation - No Activity. oup! .

-

. Preliminary Design

-~ Additional internal quality review was performed on pre-final design
package.

-- BVSPC refined cut-fill modeling analysis to balance volume of the
Skaggs mine site repository expansion. The stormwater analysis and
grading for relocation of existing culverts at the Catherine site was
reviewed and refined.

. Pre-final/Final Design Package.
-~ The additional work performed above was redlined in anticipation of

incorporation of the final submittal upon receipt of EPA comments on the
pre-final submittal.

. Reuse Planning - No Activity.
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Black & Veatch Special Projects Corp.
AES Contract No. EP-S7-05-06, Continued
Task Order Summary Report
Reporting Period: August 2, 2014 to August 29, 2014

AES Task Order No.: 0126

AES Task Order Title: Madison County Mines OUS5 Remedial Design
AES Task Order Project Officer: Dan Kellerman

AES Task Order Site Manager: Clay Wallace

AES Task Order Type: Ceiling

Period of Performance: 09/18/13 - 3/31/15

Related Invoice Number: 12

. Post Remedial Design Support - No Activity.
. Task Order Closeout - No Activity.

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS

Start Date Completion Date Schedule and Cost
Actual or Actual or Variances with
Task Planned | Anticipated Planned Anticipated | Recommended Solutions
Project Planning and | o1 0/13 | 91813 331/15 3/31/15
Support
Community Relations 10/9/13 10/9/13 10/18/13 10/18/13
Field Investigation 11/15/13 11/15/13 12/15/14 12/15/14
Analytical Support/
Data Validation 8/1/14 8/1/14 8/2/14 8/2/14
Data Evaluation 12/15/13 12/15/13 12/1514 12/15/14
Preliminary Design 12/15/13 12/15/13 1/13/14 1/13/14
Pre-Final/Final 131114 | 131114 3131115 3131715
Design Package
Reuse Planning 3/31/14 3/31/14 12/31/14 12/31/14
Post Remecjal 33114 | 3131114 123114 | 123114
Design Support
Task Order Closeout 3/1/15 3/1/15 3/31/15 3/31/15

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS
None.

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS
None.

S. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD
d Project Planning and Support.
-~ Maintain communication with EPA TOPO and provide timely responses
to technical and administrative requests.
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Black & Veatch Special Projects Corp.
AES Contract No. EP-S7-05-06, Continued
Task Order Summary Report
Reporting Period: August 2, 2014 to August 29, 2014

AES Task Order No.: 0126

AES Task Order Title: Madison County Mines OU5 Remedial Design
AES Task Order Project Officer: Dan Kellerman

AES Task Order Site Manager: Clay Wallace

AES Task Order Type: Ceiling

Period of Performance: 09/18/13 - 3/31/15

Related Invoice Number: 12

0126

Community Relations - No Activity Planned.

Field Investigation - No Activity Planned.

Analytical Support/Data Validation - No Activity Planned.
Data Evaluation - No Activity Planned.

Preliminary Design - No Activity Planned.

Pre-Final/Final Design Package.
-~ Create Final Design Package incorporating EPA comments and submit.

Reuse Planning - No Activity Planned.
Post Remedial Design Support - No Activity Planned.

Task Order Closeout - No Activity Planned.
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RAC AES CONTRACT EPS7-05-06

Contractor Name:
Contract Number:
Task Order Number:
Task Order Title:
Task Order Type:

Period of Performance:

B&V SPECIAL PROJECTS
EPS7-05-06

0126

Madison County OU#5 RD
Ceiling

09-18-2013 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 1

Related Invoice Number: 12

Reporting Period: 08-02-2014 - 08-29-2014

BVSPC Project Number: 044799

REPORT A: Task Order Summary

I Current Expenditures Cumulative Expenditures Percent Current Amount Negotiated Estimate at Complete Suspension |
Hours | Dollars Hours | Dollars Complete($) Funding Hours | Dollars Hours | Dollars Pending |
| 44 | 3,838.00 | 1757.75 | 204,470.21 | 90.94 | 22484500 | 1494 | 224,846.86 | 1494 | 224,846.86 | |
Funding Information:
MOD. NO. MOD DATE DCN ACCOUNT NUMBER FUNDING
378.00 09-18-2013 W13091 2013TR2B 07WOP 303DD2 07LTRD05C003 224,845.00
TOTAL 224,845.00
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RAC AES CONTRACT EPS7-05-06

Contractor Name:
Contract Number:
Task Order Number:
Task Order Title:
Task Order Type:

Period of Performance:

B&V SPECIAL PROJECTS
EPS7-05-06

0126

Madison County OU#5 RD
Ceiling

09-18-2013 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 2

Related Invoice Number: 12

Reporting Period: 08-02-2014 - 08-29-2014

BVSPC Project Number: 044799

REPORT B: Cumulative Labor Report For Task Order

Cumulative Labor

Labor Category | Labor Rate | Hours | Dollars |

Sr. Professional | $180.16| 96| 16,964.16|
Mid. Professional | $136.70| 138.25| 18,678.88|
Jr. Professional | $89.50| 1298.25| 115,440.59|
Technician | $91.37| 187| 16,972.44|
Clerical | $64.67| 38.25| 2,462.48|

I I I I

CUMULATIVE LABOR | | 1757.75| 170,518.55|
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RAC AES CONTRACT EPS7-05-06

Contractor Name:
Contract Number:
Task Order Number:
Task Order Title:
Task Order Type:

Period of Performance:

B&V SPECIAL PROJECTS

EPS7-05-06

0126

Madison County OU#5 RD

Ceiling

09-18-2013 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 3

Related Invoice Number: 12

Reporting Period: 08-02-2014 - 08-29-2014
BVSPC Project Number: 044799

REPORT C: Task Level Summary

| Task | | Task Category | Current Expenditures | Cumulative Expenditures | Negotiated Amount |
| Number | Task Title | Code | Hours | Dollars | Hours Dollars | | Dollars |
| 01 Project Planning & Suppt | PP | ] 0.00| 388.75| 48,528.81| 313| 42,261.03|
| 03 Field Invest/Data Acquis | Fl | (] 0.00| 341.25| 63,078.63| 353| 86,449.73|
| 06 Pata Evaluation | DE | ] 0.00| 1 965.69| 28| 3,786.06|
| 08 Preliminary Design | PD | 27 2,416.50| 384.75| 34,838.16| 508| 59,261.10|
| 1 Pre Final/Final Design | FD | 17| 1.521.50| 632 57,058.91| 234) 25,361.19|
| | | | | | | | | |
| FOTAL EXPENDITURES | | 44| 3,938.00| 1757.75| 204,470.20| 1434| 217,119.11]
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RAC AES CONTRACT EPS7-05-06

Contractor Name:
Contract Number:
Task Order Number:
Task Order Title:
Task Order Type:

Period of Performance:

B&V SPECIAL PROJECTS

EPS7-05-06

0126

Madison County OU#5 RD

Ceiling

09-18-2013 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 4

Related Invoice Number: 12

Reporting Period: 08-02-2014 - 08-29-2014

BVSPC Project Number: 044799

REPORT D: Current Labor Report

| Task | | Task Category | | | Fixed | Current Expenditures |
| Number | Task Title | Code | Name Of Personnel | Labor Category | Labor Rate | Hours | Dollars |
| 08 Preliminary Design | PD HUYNH-BA, GIAE | Jr Professional | 89.50| 27| 2,416.50|
| | | | | | I t |
| Bubtotal | | | | | 27| 2,416.50]
| | | | | | | | |
| 1" Pre Final/Final Design | FD BERGER, JACOB | Jr Professional | 89.50| 3| 268.50|
| 1 Pre Final/Final Design | FD HUYNH-BA, GIAE | Jr Professional | 89.50| 6| 537.00|
| 1 Pre Final/Final Design | FD BERGER, JACOB | Jr Professional | 89.50| 8| 716.00|
| | | | | | I | |

| | | I 44) 3,938.00]

FOTAL LABOR
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RAC AES CONTRACT EPS7-05-06

Contractor Name:

Contract Number:
Task Order Number:
Task Order Title:
Task Order Type:

Period of Performance:

B&V SPECIAL PROJECTS

EPS7-05-06

0126

Madison County OU#5 RD

Ceiling

09-18-2013 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 5

Related Invoice Number: 12

BVSPC Project Number: 044799

Reporting Period: 08-02-2014 - 08-29-2014

REPORT E: Subcontract Report

| Task
| Number

Task Title

Task Category
Code

Description |

Current
Expenditures

SUBTOTAL SUBCONTRACTS|
|

G&A 12.827%|

|

TOTAL SUBCONTRACTS|
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RAC AES CONTRACT EPS7-05-06

Contractor Name:
Contract Number:
Task Order Number:
Task Order Title:
Task Order Type:

Period of Performance:

B&V SPECIAL PROJECTS
EPS7-05-06

0126

Madison County OU#5 RD
Ceiling

09-18-2013 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 6

Related Invoice Number: 12

Reporting Period: 08-02-2014 - 08-29-2014

BVSPC Project Number: 044799

REPORT F: ODC Report

| Task
|  Number

| Task Category
Task Title | Code

Description |

Current
Expenditures

SUBTOTAL ODC's|
|
G&A 12.827%|

|
TOTAL ODC's|

0.00|
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RAC AES CONTRACT EPS7-05-06

Contractor Name:
Contract Number:
Task Order Number:
Task Order Title:
Task Order Type:

Period of Performance:

B&V SPECIAL PROJECTS
EPS7-05-06

0126

Madison County OU#5 RD
Ceiling

09-18-2013 - 03-31-2015

TASK ORDER PROGRESS REPORT

Page Number: 7

Related Invoice Number: 12
Reporting Period: 08-02-2014 - 08-29-2014
BVSPC Project Number: 044799

Report G: Travel

| Task | Task | Task Cat. | | | | | Departure | Return | Lodging | Per Diem |  Transport | Other | Total |
| Number | Title | Code | Travelers Name | Travel Purpose | Travel From | Travel To | Date | Date | Cost | Cost | Cost | Cost | Cost |
| | | | | | | | | | | | | I |
| | TRAVEL SUBTOTAL | | | I { | | | 0.00| 0.00| 0.00 0.00| 0.00|
| | | | | | | | | | | | |
| | GaA@ 12827% | | | | | | | | | | | | 0.00|
| | | | | | | | | | | | | | |
| | TOTALTRAVEL | | | | | | | | | | | | 0.00|
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